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Abstract: This article illustrates the production process, the structural calculations and the assembly
phases of the wooden walls of the Japan Pavilion at Expo 2015 in Milan, designed by Atsushi
Kitagawara Architects (AKA). The pavilion, one of the most popular construction of this international
event, was built almost exclusively with precast interlocking. The production process and the
assembly phases were optimized to construct the wooden walls (with a height of 4–12 m) in a short
time frame and with a high level of quality. Out-of-plane rocking and other aspects of structural
safety were considered, to ensure sufficient stability of the walls.
Keywords: wooden structure; pre-casted elements; assembling process; rocking elements; Merikomi;
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1. Introduction
Japan, one of the most seismic areas in the world—since it is located between four different tectonic
plates—is also periodically exposed to typhoons. Here, the need for heavy coverings emerges, not
only to avoid the collapse of buildings due to storms, but also to reduce the effects of the earthquakes
that periodically occurred in that area. Finally, Japan’s population, of 130 million inhabitants, lives in
only 30% of a total land area of 380,000 km2. The rest of the country is covered by mountain forests.
Hence, wood as a building material is a natural approach. The history of extreme natural events
strongly influences the traditional construction techniques, as discussed by authors in the case of
earthquakes [1,2] or storms [3,4] and as demonstrated by Japanese multistory pagodas [5–7].
The proposed system is based on the Japanese technique named Merikomi. It consists of a sort
of natural “pre-compression” method. The word is composed of two parts: Meri, which means
“taking away” and refers to the joints made by wood, and Komi, meaning “include”, which refers to the
mounting technique discussed below. This system exploits the favorable deformation perpendicular to
the grain (which is usually the weak point of this anisotropic material), making it a highly effective node
in the case of earthquakes. The concept of Kumimono (literally interlacing), or the intricate knots present
in all Japanese temples (Figure 1), is also involved. The tradition of the Kumimono system is common
to all East Asian countries [8]; firstly in China (where it is called Dougong) [9] together with Korea and
Vietnam, among others. A couple of examples of Kumimono solutions are shown in Figure 2. Recent
cases include the Swiss Pavilion at Expo 2000 (Hannover, Germany) by Peter Zumthor and the Prostho
Museum Research Center (Kasugai-shi, Japan) by Kengo Kuma and Associates. The latter, derived
from the interlocking system of a traditional game (Chidori), posed analogous assembly problems.
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Figure 2. Examples of Kumimono buildings (a) Horyu-jidi Ikaruga temple, 607 A.D., from [6].
(b) Hakone outdoor museum, architect Takaharu Tezuka and Hui, 2009, from [7].
The work described here was commissi ned by JETRO (J pan External Trade Org n zation) to
Atsushi Kitagawara Arc itects (AKA). The I himoto Architectural and Engineering Firm developed
the engineering concept. The pro uction was entirely done by Galloppini Legnami Borgosesia and the
mounting was managed by general contractor Takenaka Europe.
The structure is made by only four standard elements of wood-laminated Japanese larch. Each of
them is 208 cm long with a squared section of 115 mm. The nearly 20,000 pieces of Japanese larch
arrived by container ships, docking at the harbor of Genua. Each element was protected by several
layers of cellophane, aluminum, and bags of dehydrated salts, to prevent the formation of condensation
and were therefore ideal environments to avoid possible attacks from wood-eating organisms.
Humidity measurements, made with an electric hygrometer, have even shown that the material
delivered to Galloppini's warehouse had minor humidity values with respect to other pieces available
in stock. However, this parsimonious conservation of the material permitted the evaluation of
tolerances during mounting; indeed, in the subsequent months, the material continued to exchange
moisture and air with the outside.
Self-weight, snow and wind have been taken into account as loads in the analysis. Fire actions
have also been considered. Indeed, the spatial wooden grid could trigger the so-called “chimney effect”,
amplifying the effects of the burning reactions. Although this was not a separating element, it was
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established by the authors to satisfy the requirements of the III level service in Eurocode 1. By following
the procedure of Eurocode 1, this led to a demand for an R30 class. The calculation scenarios have been
calibrated as a temporary installation, especially for those seismic specifications as specified in [10].
2. Structural Assessment
The investigated load combinations primarily regarded ultimate or collapse limit states.
The category of ‘exceptional loads’ has been considered for the stability in the case of a fire event.
A dynamic impact event has been calculated for the scenario of rocking instability. Further analysis
for serviceability conditions has been performed. Moreover, a prototype in real scale of about 6 m
was built (Figure 3a) to define mounting phases and to check the compatibility of components and
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Figure 3. The prototype of wooden walls (a); the structural model (b) (source: Galloppini Legnami).
The prototype showed a natural deformation of the structure, mainly due to the machining
tolerances (fixed to 1.5 mm), which allowed an inelastic yielding, experimentally quantified at about
30 mm for every 6 m of wall. The need to insert screws in some of the basement wood joints and
to apply tension on them was therefore evident. Limiting the displacements and better tightening
the joints was justifi d to facilitate the assembly phase. This choice was also useful in assessing the
efficiency of the m unting system and to prepare a specific t am n site. The ecision to build through
basic roots of the lamin wood, i stead steel profiles, has induced a pleasant aesthetic impact
and facilitated the connecti n of the first grid.
The protection from dynamic events, such as an impa t or a seismic sh ck (although in a very
short time exposure), involves aspects of out-of-plane rocking, like a rigid body constrained by
elastic elements [11,12], together with the classic structural behavior due to the elasticity of the
elements [13,14].
The structural model, with the feedback of the prototype, was done with the program PRO_SAP,
modeling the highest A1.12 wall (almost 12 m high) with 18,070 beam elements obtained by
dividing about 2000 elements into nine portions (i.e., in correspondence of the central wooden joints).
The external constraints were 28 spherical hinges, placed in correspondence of the base of each element.
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The stresses and reaction forces were generally low. The structural calculations were based
on Eurocode 5, showing that the maximum stresses were largely satisfied by the corresponding
strength. The maximum stress occurred for the compression perpendicular to grain, due to the chosen
constructive system. Combined actions were considered for the connections with steel elements.
The fire resistance was investigated with the classic method of the equivalent reduced section.
The out-of-plane rocking of the walls has been faced throughout the formulas in [11,12] to take
into account the elastic restraint offered by the base connections. Further evaluation has been done
by the biaxiality effect, given by the steel elements that fix the walls at the base: the possibility of
dissipating energy, in case of impact, is influenced by the amount of axial force, evaluating them with
the expressions in [15,16].
Subsequently, through the 3D CAD/CAM program DICAM, named Dietrich’s code (Figure 4),
a further model of the structure was generated. It was therefore possible to extrapolate the operations
of the numerical control machines from the output program. It was sufficient to model four elements
only. An assembling phase was simulated before transportation, given the problems of storage in situ
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Figure 4. The virtual reconstruction of the wooden wall for assembling purpose.
3. Production Process
All the operations and constructive treatments were carried out at the Galloppini Legnami,
in Italy. Each cutting center had the task of running (on each of the four standard pieces) ten or
fourteen processes, based on the presence or absence of the four diagonal notches, to obtain the
position of the interlocking piece.
About 16,080 pieces were managed—instead of 15,900 initially hypothesized with the global
modeling—to include imperfections and errors or tolerances. Roto-translations, playing on the
mechanical arm, reached a threshold of about 160 sec per piece against 250 sec, which was firstly
proposed as the default of the machine, based on the output of the mentioned Dietrich’s code. In doing
so, it was possible to achieve the goal of 200 parts per day with a single machine. Figure 5 displays
the used circular saw for cutting the wood pieces. Only in one phase is its diameter insufficient to cut
the wood cross-section. That insufficiency slows down the first and the last stage by a few seconds
but allows faster movements of the mechanical arm in all other stages, taking into account the lower
orbit radius. The last working phase in the factory was the impregnation of the colorless, acrylic,
water-based coating, with UV filters to reduce degradation and the yellowing of the wood exposed to
sunlight. The main difficulty was fulfilling the client’s request for a colorless effect and, at the same
time, UV protection.
Finally, a quality investment in the production process led to the reduction of pieces and
operational time. The latter was a critical aspect due to the necessity of a very quick construction.
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Figure 5. The machine to set up the wooden elements (source: Galloppini Legnami).
4. Mounting Phase
The Japan Pavilion (N43), one of the largest of Expo 2015 at 4170 m2, was situated between
the Decumano terminal, the N32 back roads, N33–N44 (the Slovak R public), NE10 (Figure 6a).
The construction of th walls began on December 4, 2014 (31 days later than expected) and ended
(at least at the mounting level) on March 28, 2015, only five days later than expected. In accordance
with the Gantt diagram, it started from behind the walls of the exhibition area before moving to the
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Figure 6. Location of the Japan Pavilion (a); effect of dust (b) and snow (c) on the wooden elements.
The yard was perhaps the most complex part of the management level, encountering a large series
of problems. All the activities and movements had to fall within the perimeter of the construction site,
from the barracks to the parking lots, and from the area for the storage of waste to that used for the
building material. The mutual interferences were the main problem, since many companies worked
together, within a short time frame and in small spaces, with obvious consequences. Finally, the N32
road, theoretically secondary, proved to be a preferential path for heavy vehicles and shuttles, with the
consequent continuous lifting of dust accumulation on the walls (Figure 6c).
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Once the protective caps were removed and after the bolts were cleaned using a screwdriver
pulse, the basement was installed (Figure 7). The horizontality of the bases was corrected with larch
elements to mitigate the different tolerances between the concrete and wood. Only those wooden
elements on the basement were screwed to the foundation.
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Figure 7. The basement and the larch elements.
The following steps were related to the wooden structure. In Figure 8, four different colors
represent the main wall elements: WG1 (light brown); WG2 (violet); WG3 (green); WC2 (yellow).
They were subdivided in three lengths: A-156 cm; B-104 cm; C-52 cm.
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The construction stages followed a specific procedure (Figure 8): the first layer, made of two
crossed elements, was mounted over the basement. After, the first series of uprights were installed
on it and screwed at the bases. Then, another layer of horizontal elements, labeled WG1 and WG2
in Figure 8, were wedged in the uprights. Additional anchor elements were finally installed and
rotated by 90◦ counter-clockwise, to allow for the interlocking of both underlying layers. This step
was possible through the grooves in the pieces WG2 and WG3, which did not oppose the passage of
the sharp edges of the vertical pieces.
Starting from these phases, the mounting process continued in a sequential manner (Figure 9).
A maximum of eight layers could be mounted at the same time. Note that it was mandatory to
complete a horizontal layer before continuing with the construction of further layers. The final result
is displayed in Figure 10.
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Figure 9. Views of the working phases (source: Galloppini Legnami).
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Figure 10. The Japan Pavilion at Expo 2015 in Milan (source: official web site of Expo 2015).
5. Conclusions
The complex geometry of the Japanese Pavilion built for Expo 2015 is investigated here, together
with the mounting phases and interpretation of its mechanical behavior.
- Visitor Feedback. The hypnotic geometry of the Japan Pavilion captured the attention of many
visitors who considered it as a must-visit at Expo 2015.
- Sustainability. The green economy is an intrinsic part of the laminated wood philosophy; however,
in this case, the opportunity to disassemble the building to recreate it in a different location is also
ensured simply by applying the reverse of the assembly process, as required by organizers.
- Robustness. The use of many elements, thin and lightweight, designed in three dimensions to form
“the cubic units”, will achieve high resistance without increasing the mass, relying on a significant
degree of hyperstaticity or redundancy. Its structural concept was only formalized recently in
standards, but it has already been treated in Japanese traditions.
- Structural modeling. The check of the various, specifically considered, limit states showed
interesting results in terms of stiffness, strength, and ability to withstand exceptional loading
conditions, such as the dangerous rocking out-of-plane collapses [17].
- Prefabrication. The production at the factory is perhaps one of the strongest features of this
technology ith a reduction to only four different basic ele ents to enhance the prefabrication.
- sse bly. The steps conceived for the realization are optimized in terms of time consumption and
number of pieces; en uring the use of the Merikomi technique is also necessary condition.
- elf-supporting. An at ractive property of the system is ts self-supporting capacity, which does not
eed t mporary supports until it proceeds in el vat on and, indeed, allows the use of constr ction
techniques tha are very reminiscent of the scaffolding h les used for the construction of the most
important medieval buildings.
- ransportatio . l ,
ll s the possibility of locating this architecture in poorly accessible rea , such s mountainou
regio s or town center accommodations, with ut a theoretical size limit.
- orking Phases. This experience showed that a team of at least two people is necessary to continue
with the installation process and how this composition of the working groups —once the sequences
of work are assimilated—is able to lay about 20 m2 of wall per day.
The entire system can be used in terms of an ecologically framed wall. In this sense, the authors
suggest to couple it with natural—not load bearing—components, such as shives, cork elements,
or both [18], with the prospect of further dissemination of the described system.
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